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Removal Action Report for Goodrich Asbestos, Miami, Ottawa County, Oklahoma

EXECUTIVE SUMMARY

The U.S. Environmental Protection Agency (EPA) Region 6 tasked Weston Solutions, Inc.
(WESTON®), the EPA Region 6 Superfund Technical Assessment and Response Team (START)
contractor, to provide technical assistance and documentation of Emergency Removal Action
(Phase I) and Time-Critical Removal Action (Phase II) field activities conducted at the Goodrich

Asbestos site (Site) located in Miami, Ottawa County, Oklahoma.

The Site is a former B.F. Goodrich tire manufacturing plant built in 1944 that encompassed an area
of approximately 160 acres. The Site was decommissioned in 1986 and was subsequently sold and
subdivided. The majority of the facility’s structures were demolished in 2014, leaving debris piles,
building foundations, and four remaining structures containing asbestos-containing material
(ACM) within the removal action study area boundary, which covered approximately 47 acres of

the Site.

In June 2019, EPA began Phase I Emergency Removal Action field activities at the Goodrich site.
Phase I removal activities included the excavation and transportation of 19 asbestos-contaminated
debris piles, including debris created from the wet demolition of two structurally unsound,
asbestos-contaminated buildings (Oven Building and Brick Office Building) to an approved, off-

site disposal facility.

In October 2019, EPA began Phase II Time-Critical Removal Action field activities following the
Phase I removal actions. Phase II activities included the abatement of friable ACM inside the
Powerhouse Building, Autoclave Basement, Utility Pits, and North Storage Tank. The EPA also
conducted remediation of hazardous materials identified as oil and grease residue material on four
Banbury Mixers, as well as miscellaneous hazardous waste inside the former Manufacturing
Warehouse Building. Suspected chat was also sampled and removed from areas scattered around
the Site. Chat is a gravel-like waste created from lead and zinc mining activities. In the process of

mining and screening fine washed sand, a course grained small gravel remains.

The following is a summary of the removal action activities completed by the EPA at the Site:
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e A total of 25,362.49 tons of ACM was excavated, transported, and disposed of to an
approved landfill:

0 A total of 7,188.46 tons of ACM were transported to the American Environmental
Landfill (AEL) in Sand Springs, Oklahoma.

0 A total of 18,174.03 tons of ACM were transported to the Prairie View Landfill in
Lamar, Missouri.

e A total of 629 perimeter air samples (including quality control [QC] samples) were
collected during debris excavation and loading activities. Air sample results indicated no
airborne asbestos fiber concentrations above the EPA action level of 0.01 fibers per cubic
centimeter (f/cc).

e Particulate monitoring was conducted using DustTrak II DRX Particulate Monitors during
soil excavation and loading activities; exceedances of the Site action level (100 um) were
attributed to off-site vehicular traffic due to the proximity of the monitoring stations to the
public roads surrounding the Site.

e Soil was excavated to 6 inches below ground surface (bgs) in an area identified during the
overland flow path sampling as containing trace (<0.25%) levels of asbestos. Post-
excavation confirmation soil samples were analyzed and all associated results reported
asbestos as non-detect.

e Approximately 53 cubic yards (cy’) of exposed chat was excavated and disposed of at AEL
in Sand Springs, Oklahoma. The chat was removed from the road, down to the concrete
and the additional excavated areas were then backfilled with rock and secured with
concrete walls.

e Additional hazardous materials removed included 53.82 tons of carbon black, four 55-
gallon drums of miscellaneous hazardous waste, 2,388 fluorescent lightbulbs, and one roll-
off box of hazardous corrosive waste (light ballasts), which were disposed of at various
EPA approved disposal facilities depending on the components of the material.

e To confirm that the concrete foundation pad was clear of any residual asbestos at the end
of the removal action, confirmation air sampling was conducted on 12 grids scattered over
the concrete pad. The grids consisted of 100-foot-by-100-foot areas, randomly selected to
verify the removal of ACM from the concrete pad foundation. No asbestos fibers were
detected in samples collected from the 12 grids during the confirmation air sampling event.

e Approximately 660 cy’ of ACM was removed during the abatement of the Powerhouse
Building, conducted by an Oklahoma Department of Labor (ODOL) licensed asbestos
abatement contractor and disposed of at AEL, Sand Springs, Oklahoma. Post abatement
clearance air samples were collected from the Powerhouse Building and indicated no
asbestos detected above the Oklahoma Asbestos Control Act (40 O.S. § 450, 380:50-11-2
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(d)) clearance level of 0.01 f/cc. Visual inspections conducted by ODOL, verified the
completion of the abatement work as required by the Oklahoma Asbestos Control Act.

e A total of 249.32 tons of scrap metal separated from demolition debris was collected and
recycled by Briscoe Scrap Recycling in Quapaw, Oklahoma.

e Site restoration activities included backfilling with rock three small, open depressions in
the concrete foundations and open troughs and pits where applicable; securing the
buildings on-site and the perimeter fencing to deter trespassing; and erecting fencing with
warning signage around Utility Pit areas and other large open pits located around the Site.

START prepared this removal action report to describe the technical scope of work completed as
part of the Technical Direction Document (TDD) No. 0001/19-190 under Contract No. EP-S5-17-
02 for EPA Region 6. The EPA On-Scene Coordinator (OSC) was Mike McAteer.

The EPA Task Monitor did not provide final approval of this report prior to the

completion date of the work assignment. Therefore, Weston Solutions, Inc. has

submitted this report absent the Task Monitor’s approval.

x| The EPA Task Monitor has provided final approval of this report. Therefore,

Weston Solutions, Inc. has submitted this report with the Task Monitor’s approval.
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1 INTRODUCTION

Weston Solutions, Inc. (WESTON®), the U.S. Environmental Protection Agency (EPA) Region 6
Superfund Technical Assessment and Response Team (START) contractor, was tasked by the EPA
Region 6 under Contract Number EP-S5-17-02, and Technical Direction Document (TDD)
Number 0001/19-190, to provide technical assistance and documentation during the Emergency
Removal (Phase 1) and Time-Critical Removal Action (Phase II) activities at the Goodrich
Asbestos site (Site) located at 1000 Goodrich Boulevard, Miami, Ottawa County, Oklahoma. A
Site Location Map and Site Area Map are provided as Figures 1-1 and 1-2, respectively. The
Superfund Enterprise Management System (SEMS) Identification (ID) for the Site is
OKNO000605314.

START worked concurrently with EPA Emergency and Rapid Response Services (ERRS),
Environmental Restoration LLC (ER), contractors who were responsible for excavation,
transportation, and off-site disposal of the asbestos-containing material (ACM) and other

hazardous material.

This removal action report has been prepared to describe the technical scope of work completed

during Phase I and Phase II removal action activities under TDD No. 0001/19-190.

1.1 PROJECT OBJECTIVES

The primary objective of this removal action was to eliminate the threat to public health, welfare,
and the environment, as related to criteria set forth in 40 Code of Federal Regulations (CFR)
$300.415(b), posed by the site-related contamination of ACM present at the Site.

This removal action was initiated following the EPA emergency removal assessment requested by
the Oklahoma Department of Environmental Quality (ODEQ), which was conducted in November
2018 (EPA, 2019). The analytical results from samples of the demolition debris piles collected
during the removal assessment detected chrysotile asbestos ranging in concentrations from trace
(< 1.0%) to 40% total asbestos. Chrysotile was also detected in samples collected from the
buildings on-site: 80% in the Powerhouse Building, up to 70% in the Oven Building, and up to
60% in the Brick Office Building. Removal of the ACM on-site was required due to exceedances
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above the Asbestos National Emission Standards for Hazardous Air Pollutants (NESHAP) action
level of greater than 1% asbestos. A detailed report describing the removal assessment activities,

including a summary of analytical results, was submitted to EPA in April 2019 under TDD No.
0001/19-190 (EPA, 2019).

The removal action project objectives were achieved through the removal of asbestos and other
miscellaneous hazardous and non-hazardous material and its transportation to an approved
disposal facility. Activities included the consolidation of asbestos-laden debris, abatement of
friable or damaged asbestos, and the collection and categorization of miscellaneous hazardous and
non-hazardous material for off-site disposal. Following the removal of aforementioned materials,
Site restoration and securing of existing physical hazards was conducted. Due to the presence of
asbestos in multiple structures, abatement of ACM inside the Powerhouse Building and the
demolition of the Brick Office and Oven Buildings and removal of the asbestos debris was
required. ERRS procured an Oklahoma Department of Labor (ODOL)-licensed asbestos
abatement contractor to conduct the abatement of asbestos inside the Powerhouse Building in

accordance with the Oklahoma Asbestos Control Act (ODOL, 2016).

START was responsible for air monitoring and sampling during ACM removal activities and for
the documentation of engineering control measures used to minimize off-site migration of asbestos
fibers. START procured an ODOL-licensed air clearance contractor to collect confirmation

samples after ACM abatement activities were completed.

1.2 SCOPE OF WORK

The START scope of work for the Goodrich Asbestos Removal action included conducting
perimeter air sampling and particulate monitoring; collecting confirmation air and dust samples;
collecting samples of backfill material and other material containing possible hazardous
constituents; subcontracting laboratory analyses; conducting data validation and data
management; and maintaining Site documentation using Response Manager. START also

provided written, digital, and cost documentation of removal action activities.

Additional START removal activities included:
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e Support community involvement.

e Develop a site-specific Quality Assurance Sampling Plan (QASP) and a Health and Safety
Plan (HASP).

e Conduct perimeter soil sampling to the east and south of the Site to document that no
asbestos had migrated off-site.

e Conduct monthly confirmation dust sampling of office trailers and Conex Boxes used on-
site for worker safety.

e Procure and conduct oversight of a third-party (ODOL-licensed) air clearance contractor
for the duration of the Powerhouse Building abatement activities.

e Collect bulk asbestos samples from Utility Pits, Autoclave Basement, and Powerhouse
Boilers to confirm presence of asbestos.

e Estimate the volume of remaining ACM in the Utility Pits and Autoclave Basement to be
removed during Phase II.

e [Evaluate the volume of additional hazardous material remaining on-site to be removed
during Phase II.

e Collect soil samples along the potential off-site overland flow path to investigate potential
off-site migration.

e Collect soil samples in areas with suspected chat.
¢ Conduct post-removal clearance sampling of the concrete pad.

e Prepare a Final Removal Action Report.

The EPA-approved QASP is provided as Appendix A. The site-specific HASP prepared for the

project will remain part of the overall project files.

ERRS contractors were responsible for the excavation and removal of identified hazardous
materials on-site and their transportation to and disposal at an approved disposal facility, while
maintaining the engineering controls in place to minimize off-site migration of ACM. The removal
and disposal activities included: consolidation of asbestos-laden debris, excavation of asbestos
debris, demolition of two structurally compromised buildings containing ACM, abatement of the
Powerhouse Building, abatement of the Autoclave Basement, removal of asbestos debris from the

Utility Pits, categorization of miscellaneous hazardous and non-hazardous material, disposal of

Goodrich Asbestos Removal Action Report 1-3 TDD No. 0001/19-190



Removal Action Report for Goodrich Asbestos, Miami, Ottawa County, Oklahoma

affected materials at approved disposal facilities, decontamination of equipment, dust control, Site

security maintenance, and Site restoration.

1.3 REPORT FORMAT

This Removal Action Report has been organized as follows:
e Section 1 — Introduction
e Section 2 — Site Background
e Section 3 — Actions Taken
e Section 4 — Sample Analysis and Data Validation
e Section 5 — Summary

e Section 6 — References

Figures, tables, and appendices referred to in this document are presented as separate portable

document format (PDF) files.
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2  SITE BACKGROUND

Information regarding the Site location, description, operational and regulatory history, and

summary of previous investigations are included in the following subsections.

2.1 SITE LOCATION AND DESCRIPTION

The Goodrich Site is located at 1000 Goodrich Boulevard, Miami, Ottawa County, Oklahoma. The
Site is the location of a former B.F. Goodrich tire plant that encompassed approximately 160-acres,
which was subdivided into two parcels. For the purposes of the removal action, the study area was
limited to approximately 47 acres consisting of former building foundations and subsurface
structures associated with the former plant operations. There were four buildings on-site identified
as the Powerhouse Building and basements, former Manufacturing Warehouse Building, Brick
Office Building, and Oven Building. The latter two were found to be structurally unsound and
were demolished in place as part of the removal action. Additional on-site features included 20
Debris Pile Areas (19 containing ACM), seven Utility Pits: three of which contained addition
covered areas, a Carbon Black Tank, four Banbury Mixers, a Conex Box containing asbestos, the
North Storage Tank, and the Autoclave Basement, which is located in the northwest corner of the
concrete pad. There is also a railroad spur that enters the northeast portion of the site. A Site Layout

Map is provided as Figure 2-1.

The geographic coordinates of the Site collected from the southwest corner of the Oven Building
are Latitude 36.890183° North and Longitude 94.888354° West. These coordinates were
determined by using a handheld Global Positioning System (GPS) based on the World Geodetic
System — 1984 (WGS-84) with accuracy estimated at less than a 50-foot circular probable error.

The Site is bordered by H Street NW, schools, and residential developments to the east, Goodrich
Boulevard and single-family homes to the south, woodlands and agricultural fields to the west,
and woodlands/agricultural fields with ten soccer fields approximately a quarter of a mile from the
Site boundary to the north. There are three schools located less than 500 feet from the east
boundary of the Site: the Miami Head Start School (pre-kindergarten), Nichols Elementary School,
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and Will Rogers Middle School. Residential homes are located between the Site and Will Rogers
Middle School.

2.2 SITE HISTORY

The Site was the location of an active B.F. Goodrich tire manufacturing plant. The B.F. Goodrich
tire plant operations began in 1944 with construction of the Miami Plant that opened in 1945 and

operated 24 hours a day, 7 days a week until discontinuing operations in 1986.
2.2.1 Site Ownership

The property was divided into two parcels that were owned by several different entities since the
B.F. Goodrich facility closed. The majority of the removal action was completed on property
previously owned by Mr. George R. Blakeney of Real Estate Remediation, LLC, which
encompasses approximately 57 acres of the Site. The ownership of this 57-acre portion of the Site
transferred to Ottawa County, Oklahoma, on 11 June 2019, due to the previously mentioned
owners’ delinquency on their property taxes. A small section of the removal (<l-acre) was
completed on property that is currently owned by Mr. Alan Kaspar. Details pertaining to site
ownership (Chain of Title, Ottawa County Appraisal Documents, and Access Agreements) are

provided as Appendix B.

The EPA contacted the Bureau of Indian Affairs office in Miami, Oklahoma, along with a Miami
Nation representative, to confirm the Goodrich Asbestos site is not located on Tribal Trust Land.

A Tribal Jurisdictional Map illustrating tribal boundaries is provided as Appendix C.
2.2.2 Regulatory History

In 1998, an Injunction Order involving the State of Oklahoma vs. Michelin North America outlined
activities to be completed to remedy environmental problems documented by the State of
Oklahoma concerning a benzene plume in the groundwater beneath part of the former B.F.
Goodrich plant. The plume is still present and monitored by Michelin and ODEQ. Injunction
documentation is included as Appendix D. On 11 June 2014, Mr. Blakeney received a demolition

permit from ODEQ to demolish a portion of the former B.F. Goodrich tire plant requiring the
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regulated removal of all loose or significantly damaged ACM. Approximately 80% of the former
structure was subsequently demolished. Demolition oversight was conducted by ODEQ and the

City of Miami.

On 21 October 2014, ODEQ Environmental Complaints and Local Services conducted a complaint
investigation noting that the solid waste generated from the demolition activities remained on-site.
After observing the regulated waste (wallboard, tile, roofing material, and other ACM) had not
been removed to a permitted landfill, ODEQ issued a Notice of Violation (NOV) on 03 November
2014. ODEQ notified Mr. Blakeney that he was in violation of 27A O.S. §2-10-301-(A) and
Oklahoma Administrative Code (OAC) 252:515-3-1(3) for owning or operating an unpermitted
disposal facility and for failing to dispose of regulated solid waste correctly. An Administrative
Compliance Order (ACO) was issued to Mr. Blakeney by ODEQ because of the NOV (No. 14-
ECLS-NOV-101). On 08 January 2015, ODOL issued a letter stating that Mr. Blakeney breached
the asbestos agreement set forth by the State concerning removal of ACM on-site. The demolition
of the on-site vacant buildings ceased when Mr. Blakeney filed Chapter 11 bankruptcy in the
Northern District Court of Alabama on 10 June 2015.

2.3 PREVIOUS INVESTIGATIONS

This section describes the previous investigations conducted at the Goodrich site by ODEQ and

EPA.

In November 2015, ODEQ contacted EPA Region 6 regarding the potential release of asbestos
from the partial collapse of a brick wall at the Site. ODEQ reported to EPA that the brick wall
toppled onto the roof of an attached building, referred to as the Oven Building, causing the roof to
collapse through the second floor of the building and onto the first floor. ACM had previously
been identified on the second floor. EPA subsequently tasked START to conduct an assessment
of the facility. During the assessment, regulated solid wastes (wallboard, tile, roofing material, and
other materials) and non-regulated solid wastes (uncontaminated rock, dirt, concrete, and brick)
were observed stockpiled to the west of the Oven Building. Non-friable presumed ACM (PACM)

was also observed comingled within the solid waste stockpiles.
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During the exterior evaluation of the Oven Building, START observed that the southwest corner
of the Oven Building had collapsed into an open bay. Entry was not made into the Oven Building
due to health and safety concerns. Exterior observations identified brick and roofing material
within the open bay. Potentially friable ACM was not visually identified from the exterior

evaluation.

ODEQ returned to the Site on 8 October 2018, to collect a limited number of samples from the
piles of demolition debris left on the property. Analytical results of the samples identified elevated
levels of asbestos, primarily chrysotile, in many of the debris piles. The former Powerhouse
Building located on the north side of the property also contained varying amounts of ACM and
had recently been broken into by trespassers. The results of the 2018 ODEQ Debris Pile sampling

event are provided as Appendix E.

After the collection of the debris pile samples, ODEQ requested assistance from EPA concerning
the potential release of asbestos from the debris piles on-site and for help to secure the facility as
trespassers had routinely gained access to the property and vandalized the Powerhouse Building
and other structures on-site. EPA assessed options for securing the facility (i.e., fencing and sealing
the Powerhouse Building) and collected five perimeter asbestos air samples, all of which were
non-detect for asbestos. During this assessment, open doors and windows of the Powerhouse

Building were boarded up and holes in the perimeter fence surrounding the Site were repaired.

Based on the 2018 findings, ODEQ requested that EPA conduct a more detailed removal
assessment to confirm the presence of asbestos across the entire Site. In November 2018, EPA
conducted an emergency removal assessment of the facility (EPA, 2019). START collected bulk
asbestos samples from the debris piles, the Powerhouse Building, Oven Building, Brick Office
Building, and former Manufacturing Warehouse Building, as well as samples from suspected
ACM in the Thermal System Insulation (TSI) on the North Storage Tank, the Fire Riser, and inside
the Conex Box. The water in the Utility Pits and the soil-covered area northeast of the concrete

pad were also sampled for asbestos.

The results of the assessment indicated that a majority of the bulk asbestos samples collected from

the on-site debris piles and structures exceeded the federal regulatory limit of 1% asbestos and
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would need to be either abated, removed, or managed in place. It was also determined that asbestos
abatement would be necessary in the Powerhouse Building as sample results reported levels of up
to 80% friable asbestos inside the building. The Oven Building and Brick Office Building also
contained friable asbestos exceeding the regulatory limit of 1%; however, the structures were
significantly compromised and an in-situ wet demolition was deemed the best option for asbestos
abatement. Samples collected from the former Manufacturing Warehouse Building reported levels
greater than 1% in non-friable Category I intact materials. TSI associated with the North Storage

Tank, Fire Riser, and ACM in the Conex Box also exceeded 1%.

Analytical results of water samples collected from the seven Utility Pits and Powerhouse
basement, during the November 2018, assessment, indicated that the water did not contain any
hazardous constituents and could be discharged to the sanitary sewer following field filtration. Soil
samples collected north of the concrete foundation showed no asbestos detections. Additional
potential sources of hazardous materials were identified including material within the Carbon
Black Tank, oil-stained material on and around the Banbury Mixers, potential mercury-containing
electrical equipment and stockpiled florescent lightbulbs located in the former Manufacturing

Warehouse Building. Additional ACM was also suspected in the Autoclave Basement.
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3 ACTIONS TAKEN

Removal activities conducted by EPA at the Site were completed into two separate phases (Phase
I and Phase II) between June 2019 and January 2020. The Phase I emergency removal action was
conducted between June and October 2019 and included the consolidation and excavation of
debris, and off-site disposal of 19 asbestos-contaminated debris piles, along with debris created
from the wet demolition of two structurally unsound buildings containing asbestos, to an approved

disposal facility.

The Phase II time-critical removal action (TCRA) conducted between October 2019 and January
2020 was deemed necessary by EPA to remove the remaining identified hazardous material on-
site, which posed a threat to public health, welfare, and the environment, as determined by 40 CFR
§300.415(b). Phase I TCRA activities included the abatement of ACM inside the Powerhouse
Building, Autoclave Basement, Utility Pits, and North Storage Tank. EPA also conducted
remediation of hazardous materials identified as the carbon black, residue on the Banbury Mixers,
miscellaneous hazardous waste inside the former Manufacturing Warehouse Building, and

exposed chat.

START provided written and photographic documentation, monitored daily on-site weather
conditions, performed confirmation sampling, and conducted perimeter air sampling and
monitoring throughout the removal action. The on-site weather station data logs and daily
particulate monitoring data are provided as Appendices F and G, respectively. Pollution Reports
(POLREPs), generated monthly, provided status updates regarding removal action Site activities
and are presented as Appendix H. The Site logbooks are included as Appendix I, and digital
photographs are provided as Appendix J.

Specific information regarding the activities completed during the removal action are described in

the following subsections.

3.1 COMMUNITY INVOLVEMENT

EPA held a community meeting at the Miami Civic Center on 06 June 2019 (beginning of Phase

I). The meeting was conducted to inform the public of the upcoming removal action and address
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any questions or concerns the public may have had. The local press was also in attendance, and
reported the information provided by the EPA to the extended community. The presentation

delivered at the meeting is included as Appendix K.

Prior to both Phase I and II removal activities, EPA distributed a factsheet outlining the Site
history, information on the asbestos mineral, notification of the community meeting, and details
of the intended removal actions. The factsheets were mailed to residential, municipal, educational,
and commercial properties that directly surrounded the Site. The Phase I and II factsheets are

provided as Appendix L.

3.2 PRELIMINARY FIELD ACTIVITIES AND SITE SETUP

Prior to mobilization, EPA obtained a signed EPA Consent to Access Property Agreement from
the associated property owners to allow removal activities (Appendix B). Site preparation
consisted of conducting a Site walk to determine locations of the perimeter air sampling and
monitoring locations, the office trailers, disposal truck entry and exit routes, the truck
decontamination area, and determining additional security measures. EPA also took measurements

for the installation of a fence to improve the security of the Site.

In May 2019, EPA personnel, START, and ERRS contractors (EPA Team) conducted three site
visits of the B.F. Goodrich Site in advance of removal activities to determine work zones, secure
the site from trespassers, meet with the local authorities, perform structural building assessments,

mobilize equipment, and further assess the Site in preparation for removal activities.

During the preliminary field activities, water was pumped out of the Powerhouse Building’s
basement, which was suspected to have accumulated from rain water and leaking pipes, to enable
entry for assessment of the extent of ACM present and to obtain the approximate size or footprint
of the basement. The water was pumped out using a 4-inch pump through a 5-micron filter as a

precaution to remove any possible asbestos before entering the sanitary sewer.

A confined space entry of the Autoclave Basement was conducted to determine its size and to
confirm the presence of ACM. Air monitoring during the entry was conducted using a MultiRAE

and UltraRAE 3000 (benzene specific monitoring) to determine ambient air quality prior to
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entering the work area and continuously while in both the Autoclave and Powerhouse Building

basements.

A structural survey of the Brick Office Building and the Oven Building was conducted by an
Oklahoma licensed engineer. Both were determined unsafe for access and wet-demolition was
recommended to remove the presence of ACM. The Powerhouse Building was also surveyed and
was deemed safe for entry and abatement of the ACM inside. ODEQ verified that no variance or

permit was needed to conduct the demolition of the Brick Office Building and Oven Building.

Site setup, which began in May 2019, consisted of:

e Designating an area for removal truck decontamination

e Positioning the two office trailers on-site

e Constructing scaffolding for safe lining and wrapping the trailer beds of the removal trucks
e Establishing safe work zones

e (Constructing a sprinkler system as an engineering control measure to reduce the chance of
airborne ACM

Work zones and specific truck routes were established to reduce the accidental spread of asbestos
around the Site. Each vehicle that entered the exclusion zone (debris pile area) was decontaminated
at the decontamination pad prior to leaving the exclusion zone. These zones were delineated using
cones and a rope. A “clean” road was designated from the support zone to the decontamination
trailers (Contamination Reduction Zone) to enable access for the EPA team without contaminating
their vehicles and to reduce the spread of ACM throughout the site. Level C Personal Protective
Equipment (PPE) was donned in the contamination reduction zone, prior to entering the exclusion
zone. To manage dust suppression due to the size of the Site, two water trucks provided additional

dust control and transported water throughout the Site.

3.3 AIR SAMPLING AND PARTICULATE MONITORING

3.3.1 Perimeter Asbestos Air Sampling

Daily perimeter air monitoring was conducted throughout Phase I and Phase Il removal actions.

Prior to excavation of the debris piles, four baseline air samples were collected at each of the
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originally proposed fixed air sampling and monitoring stations (Stations 01 to 04) on the study
area boundary. One background sample was collected at the Miami Fire Department located at
Goodrich Boulevard and A St. NW. These pre-removal samples were collected and analyzed for
asbestos to establish a base level prior to excavation due to the ubiquitous nature of asbestos in the

environment. A summary of the results are presented in Appendix M.

An additional sampling station (Station 05) was added to address the public’s concern of the
absence of a sample station north of the removal area. A particulate monitor was not associated
with this sampling station as this was an unplanned location with substantial distance between the

Site’s perimeter and residing community members with a minimal potential for exposure.

The five fixed air sampling and monitoring stations were constructed on the perimeter of the Site
at locations designated by EPA, between removal operations and the community. A total of five air
samples were collected daily, weather permitting, during Phase I and Phase II to determine the
presence of potential asbestos fibers as a result of debris pile excavation and loading activities.

The air sample results and locations are illustrated in Figure 3-1.

The air samples were collected at one location on the north study area boundary (Station 05), two
locations on the south (Stations 01 and 02) boundary, and two stations on the east study area
(Stations 03 and 04) boundary. The air samples were collected using Allegro Rotary Vane high-
volume air pumps and were collected on 0.45 micrometer (um) mixed cellulose ester (MCE)
sample cartridges. The air sampling pump flow rates were calibrated using a Sensidyne GoCal Air
Flor Calibrator to run at approximately 6.5 liters per minute (I/min) for the duration of the
excavation activities, approximately 10 hours each day. The sampling pump flow rates and
start/stop times were documented on field data sheets each time the sampling pumps were
deployed. The sampling and monitoring pumps at Stations 01 through 04 were powered by a
dedicated public power supply and housed in waterproof boxes specifically installed for the

removal action. The sampling pump at Station 05 was powered by a portable generator.

As an added precautionary measure, a microscopist was present on-site during the first 2 weeks of
the removal action to provide same day analysis of the air samples. Sample results were used to

determine the effectiveness of the engineering controls implemented by ERRS to reduce
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particulate levels and/or concentrations of fibers. The samples were analyzed using the National
Institute for Occupational Safety and Health (NIOSH) Method 7400, Phase Contrast Microscopy
(PCM). If fibers were detected by the microscopist, the air samples were submitted to LabCor
Portland, Inc. and analyzed by NIOSH Method 7402, Transmission Electron Microscopy (TEM)
and results were reported on a 24 hour turn around basis to verify the presence or absence of
asbestos fibers. If present, the TEM analysis also determined the type of asbestos fibers in the
sample. Sampling activities were conducted in accordance with EPA 2008, OSWER Directive

9200.0-68.

The asbestos air sample action level set by EPA was 0.01 fibers per cubic centimeter (f/cc). This
action level was determined by the Asbestos Hazard Emergency Response Act (AHERA) (Toxic
Substance Control Act [TSCA] Title II). The action level was also set at a level below the
Occupational Safety and Health Administration (OSHA) permissible exposure limit (PEL) of 0.1
f/cc. The results from the perimeter air sampling analysis throughout the removal action, indicated
no detections of airborne asbestos fiber concentrations above the EPA action level of 0.01 f/cc.

Summary air sampling results are provided as Appendix M.

As the perimeter air sampling results from Phase I indicated no detections of airborne asbestos
fiber concentrations above the site action level of 0.01 f/cc; during Phase II activities, EPA decided
to only analyze air samples located downwind of the prevailing daily wind direction. The
remaining four samples were kept on hold at the laboratory, on a daily basis, for possible further
analysis dependent on the results from the analyzed downwind sample. The amended approach to
air sampling analysis for Phase II was implemented by EPA. Wind speed and direction were the
two main factors that were used to determine the possible migration of asbestos fibers off-site;
therefore, the sample located downwind of the prevailing downwind direction was more likely to

detect the presence of asbestos fibers, if present.
3.3.2 Perimeter Particulate Monitoring

Stations 01 through 04 were equipped with an air sampling pump co-located with a DustTrak II
Aerosol Monitor (Station 05 had no DustTrak). The particulate monitors provided daily data-

logging and real-time particulate readings that were monitored and reported as suitable or not
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suitable for continued excavation. Real-time data concentrations from the particulate monitors
were transmitted via in-situ data loggers to the EPA team, which were also connected through the
on-site telemetry system. During rain events, particulate monitors and sampling pumps were not

deployed.

The DustTrak II particulate site action level of 100 micrograms per cubic meter (ug/m?) on a 15-
minute rolling basis was set for a site-specific action level for particulate monitoring, which is
below the National Ambient Air Quality Standard (NAAQS) of 150 pg/m? as measured on a 24-
hour time-weighted average (TWA). Daily particulate monitoring data logs are included as
Appendix G. Instantaneous readings above the site-specific action level were noted due to the
proximity of vehicular traffic on the public roads surrounding the Site and grass cutting in the
public right-of-ways; however, no exceedances of the 8-hour TWA occurred during the removal
action. Although exceedances were not related to removal operations, additional water was applied

to the concrete pad and roads on-site as a precaution.
3.3.3 Telemetry System and Weather Station

Real-time particulate data concentrations from the DustTrak IIs were collected using a wireless
telemetry system. The telemetry system used Campbell Scientific, Inc. (CSI) CR800 Measurement
and Control Data loggers to record data from the DustTrak IIs and the weather station. The four
DustTrak II were networked via CSI RF401 900-MHz Spread-Spectrum radios to the weather
station, which was equipped with a Sierra Wireless RV50 industrial 4G LTE cellular gateway. The
cellular gateway allowed real-time access to current Site conditions from Internet-connected
devices. A local computer in the command trailer was used to collect and display the data for
management, analysis, and visualization by the EPA team. If communication issues occurred
between the DustTrak IIs and telemetry system, manual readings of particulate levels were

collected.

The on-site weather monitoring equipment was constructed prior to excavation activities. The
weather station was equipped with an R.M. Young Heavy Duty Wind Monitor Model 05108-45
wind speed and direction sensor mounted on top of a 10-foot metal pole, which was secured to the

side of the EPA office trailer. The unit documented no interference by other objects and it
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maintained a good line of sight to the DustTrak II stations. The weather station also had sensors
for temperature, relative humidity, barometric pressure, precipitation, and lightning. All weather
sensors were monitored by a CR800 data logger. The on-site weather station data logs are provided

as Appendix F.

The weather station CR800 collected 15-minute average dust readings from the DustTrak stations
every 5 minutes. If the concentration at a station exceeded the 100 ug/m? action level, the CR800
sent text alerts to the on-site START staff and EPA OSC cell phones. Text alerts were repeated
every 15 minutes until concentrations dropped below the particulate site action level. A text alert
was also received if lightning was detected in the vicinity of the Site between 0 to 25 miles away.

The distance and number of strikes was reported at 5-mile intervals every 5 minutes.

The weather station CR800 monitored wind conditions using the National Oceanic and
Atmospheric Administration (NOAA) Automated Surface Observing Systems (ASOS) algorithms
for wind observations and gusts. The ASOS gust readings were used in conjunction with EPA’s
Goodrich Asbestos High Wind Policy (Wind Policy) to provide real-time alerts to on-site START
staff and the EPA OSC. The Wind Policy is provided as Appendix N. The CR800 monitored and
reported gusts exceeding the 23- and 30-mile-per-hour (mph) thresholds set by the Wind Policy.
If the threshold wind speeds were met, START notified EPA and ERRS who then implemented

additional dust suppression measures.
3.3.4 Office Air and Dust Sampling

As a safety precaution to on-site workers, additional air and dust samples were collected on a
monthly basis from each office trailer to monitor for the presence of asbestos. The indoor dust
samples were analyzed using American Society for Testing and Materials International (ASTM)
Method D5755-03. Standard Test Method for Micro Vacuum Sampling and Indirect Analysis of
Dust by TEM for Asbestos Structure Number Surface Loading.

Samples were collected using a microvacuum (microvac) technique that’s designed for collecting
samples of non-airborne dust to determine levels of asbestos structures present. Gilian GilAir Plus
low-flow sampling pumps calibrated with a Sensidyne GoCal air flow calibrator to 2 liters per

minute (I/min) were used to collect microvac dust samples from the floors and surfaces inside the
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office trailers on-site. A closed-faced 0.8 um MCE filter with a 1-inch length of tubing cut to a 45-
degree angle at the tip was used to collect each sample within a 10-by-10 centimeter (cm) template

for 1 minute.

A minimum of two dust samples were collected in each office trailer per month. Results from the
surface microvac office trailer samples collected on 16 November 2019, reported a low level
detection of asbestos inside both EPA and ERRS office trailers. One fiber was detected inside the
EPA trailer at a concentration of 897 structures per centimeters squared (s/cm?) and two fibers
were detected in the ERRS trailer at a concentration of 1794 s/cm?, both were below the action
level of 5000 s/cm? determined by EPA (U.S. EPA 2003a, 2005). The air samples collected in
conjunction with the microvac samples during the November trailer sampling event did not detect
any asbestos fibers. Due to the detection, ten additional microvac samples (five in each trailer)
were collected to determine if asbestos was prevalent throughout both offices. Laboratory analysis

of the additional samples collected reported zero detections of asbestos fibers.

Indoor ambient air samples were collected in conjunction with the microvac dust samples, on a
monthly basis inside each office trailers on-site. The air samples were collected using NIOSH
Method 7400, Issue 3. PCM and TEM analysis followed the same procedure as the perimeter
samples collected. This test method covers a procedure to identify asbestos in the ambient air of
working areas (i.e. command post) and to identify whether on-site decontamination procedures are

sufficient to prevent asbestos from entering areas where respiratory protection is not required.

High flow Allegro Rotary Vane sampling pumps calibrated between 12 and 13 1/min were used to
collect the ambient air samples. The pumps were calibrated using a Sensidyne GoCal air flow
calibrator. Samples were collected using a 0.45 pm MCE filter, and the pumps were operated for

approximately 75 minutes.

Results from the office air sampling conducted each month of the removal action showed one
detection on 09 September 2019, consisting of two asbestos fibers at the concentration of 0.0019
f/cc, which was below the Site action level of 0.01 f/cc. As a precaution, EPA initiated a thorough
cleaning of the office trailer where the detection occurred, donning level C PPE and using wet

cleaning methods. On 13 September 2019, after cleaning, three confirmation microvac dust
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samples were collected from the floor of the trailer. No asbestos fibers were detected in the

confirmation dust samples collected.

3.4 PHASE I REMOVAL ACTION

Phase 1 emergency removal activities were conducted from June through October 2019. These
included the consolidation, transportation, and disposal of 20 demolition debris piles, the in-situ
wet demolition of two buildings, and disposal of subsequent debris to the approved disposal

facilities. Details of the removal activities conducted are presented in the following subsections.
3.4.1 Debris Pile Removal

Demolition of the former B.F Goodrich plant created 20 demolition debris piles that were located
primarily on the plant’s foundations (concrete pad). Specific size and locations of debris piles are
illustrated on the Site Removal Map in Figure 3-2. Varying amounts of damaged Category I and
Category II asbestos were previously identified during the assessment of 19 of the 20 debris
demolition debris piles. Category I asbestos is defined as Non-friable ACM and refers to asbestos
containing packing, gaskets, resilient floor covering, Galbestos, and asphalt roofing products
containing more than 1% asbestos and Category II asbestos is defined as Non-friable ACM that is
not Category I that contains greater than 1% asbestos. To facilitate efficient removal actions,
scattered site debris was consolidated with debris pile material. Debris pile 20 consisted of
recyclable metal and did not contain ACM therefore, it was recycled by EPA along with other

metal that accumulated throughout the removal action.

Excavation of the debris piles began on 07 June 2019. ERRS used one large trackhoe excavator
(Komatsu PC 200LC), one mini excavator (TB290), and a skid steer (Case TR310) to load removal
trucks and consolidate the debris piles. Prior to the removal trucks entering the exclusion zone,
ERRS lined each truck bed with 6 millimeter (mm) plastic liners to encapsulate the debris after
loading. Once a removal truck arrived at the designated debris pile, the driver switched off the
engine and remained inside the cab of the vehicle in order to minimize any exposure risk. ERRS

then loaded removal trucks with debris using a trackhoe excavator.
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During any movement of debris, ERRS continuously wet the debris pile and the load of material
going into the truck using a minimum of one fire hose, depending on wind speeds. Personnel
working in the exclusion zone donned level C PPE. Once the removal truck was loaded, the debris
was wrapped with the plastic sheeting and sealed with glue and tape. Each disposal truck was
equipped with an automatic tarp that was used to cover the wrapped waste material before leaving
the site. After the debris was sealed, the removal truck was then decontaminated using a power
washer at the decontamination pad before leaving the Site for either the AEL in Sand Springs,
Oklahoma, or Prairieview Landfill in Lamar, Missouri, on a predesignated route to minimize

impact to the local community.

Lined roll-off boxes were used in areas where immediate loading was not practical to remove the
debris off-site. The roll-off boxes were also lined with 6-mm plastic sheeting and subsequently
sealed before being transported to the approved landfills by Collins Roll-Off Services from Miami,
Oklahoma.

3.4.2 Building Demolition

The Oven Building and Brick Office Building were deemed structurally unsound during the
November 2018 assessment. Abatement/removal of the ACM identified inside each of the
buildings could not be performed and therefore would require a wet demolition in place. Between
09 July and 11 July 2019, ERRS conducted the demolition of the Oven Building and Brick Office
Building located to the northeast and west of the office trailers, respectively. The specific location
can be seen in the Site Removal Map on Figure 3-2. Two water cannons (Moby Dick cannon 50-
B) and one fire hose were used for the duration of the demolitions. These additional dust
suppression methods were established to document that both buildings were kept saturated
throughout the demolition and therefore greatly minimized the potential for asbestos to be released
into the environment. The demolition debris was loaded into removal trucks, continuing the same
engineering controls as used during debris pile excavation to contain the ACM, and transported to

the approved landfills.

Approximately 18,174 tons of ACM were excavated from the debris piles and building demolition

debris and transported to the Prairieview Landfill in Lamar, Missouri. Approximately 2,131 tons
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of ACM were transported to AEL in Sand Springs, Oklahoma. Two landfills were used to
maximize efficiency of debris removal due to different weekend operational hours. Waste profiles,

disposal request, and manifests are provided as Appendix O.

After the debris piles and demolition debris was excavated, the concrete pad was cleaned to further
remove any remaining ACM. A skid steer was used with a rotating broom attachment. This was
water fed to minimize dust creation, where possible. Any hard-to-reach areas were hand dug by

ERRS.

Investigation-derived waste (IDW) and PPE such as plastic scoops, gloves, tape, and Tyvek® was

bagged and disposed of by ERRS as part of the removal action.
3.4.3 Evaluation of Remaining On-Site ACM and Hazardous Materials

Soil samples from the right-of-way, along the eastern and southern perimeter of the Site were
collected to determine the extent of potential ACM contamination. Prior to sampling, EPA
contacted the Miami City Council to inform them of this plan. A sample grid system of 22 grids
(G87 through G108), approximately 2,500 square feet, were established along the eastern and

southern perimeter in the right-of-way from the Site’s fence line to the road.

On 25 September 2019, 25 five-point composite soil samples were collected (including quality
control [QC] samples), from 0 to 6 inches bgs from the 22 designated grids. The soil was
homogenized in 1-gallon plastic bags then sealed, labeled, and shipped overnight to Eurofins
EMLab P&K laboratory for asbestos analysis by method California Air Resources Board (CARB)
435, Polarized Light Microscopy (PLM)-400-point count. No asbestos was detected in any of the

soil samples collected. The grid locations and sample results are illustrated in Figure 3-3.

To determine the extent of the remaining ACM on-site, additional bulk material samples were
collected from areas identified as PACM inside the Autoclave Basement as well as the covered
areas of the Utility Pits, which are basement like areas at the east end of the Utility Pits 02, 05, and
06, with a concrete ceiling and filled with PACM, covering tanks, pipes, and other industrial items.
Forty-five bulk samples were collected from the Autoclave Basement on 09 August 2019, from

various TSI throughout the basement. Forty bulk samples were also collected from the covered
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areas of Utility Pits 02, 05, and 06 on 11 November 2019. The samples were submitted to LabCor
Inc. in Portland, Oregon for asbestos analysis via EPA Method 600/R-93/116, Bulk Asbestos
Analysis by PLM. Asbestos was detected in 14 of the 40 samples collected from the three Utility

Pits Sampled. A table summarizing the results of all samples collected is provided as Appendix M.

Due to the results from the evaluation of the remaining ACM, an Asbestos Project Design was
created by a START subcontracted Oklahoma licensed Asbestos Project Designer that provided a
detailed course of action for handling the abatement of identified ACM located inside the
Autoclave Basement, Utility Pits, and North Storage Tank (previously sampled during the 2018
Site Assessment) in accordance with applicable federal, state, and local laws. The Asbestos Project

Design is provided as Appendix P.

On 09 October 2019, two waste samples of the oil/grease residue on and around the Banbury
Mixers, and two wastewater samples in the pits around the Banbury Mixers, were collected to
determine whether they were hazardous. The samples were analyzed for chemical constituents
following the Toxicity Characteristic Leaching Procedure (TCLP) analyses by SW-846 Methods
1311 (TCLP prep), for volatile organic compounds (VOCs), for semi-volatile organic compounds
(SVOCs), for pesticides and herbicides, and for Target Analyte Metals (TAL) metals/mercury. The
two waste samples collected from the Banbury Mixers showed detection levels above the Resource
Conservation and Recovery Act (RCRA) TCLP limit values for barium, cadmium, chromium, and
lead. Due to the detections, EPA directed ERRS to remove the residual oil/grease and disposed of
it as hazardous waste. A table summarizing the results of all samples collected is provided as

Appendix M.

EPA directed ERRS to conduct an inventory of hazardous and non-hazardous material remaining
in the former Manufacturing Warehouse Building. Specific items that could not be identified were
subject to a chemical field identification by a qualified ERRS team member using a HazCat® kit
to determine the nature of the product. The materials identified were then separated into their
respective waste streams and secured in preparation for removal. Materials identified included
fluorescent lightbulbs, fire extinguishers, household cleaning material (bleach, paint, solvents,

floor stripper, etc.) herbicides, pesticides, and surfactants.
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3.5 PHASE Il REMOVAL ACTION

Phase II TCRA was conducted from October 2019 through January 2020. These activities included
the abatement of ACM inside the Powerhouse Building, removal of ACM from inside the
Autoclave Basement and Ultility Pits, removal of the carbon black and miscellaneous hazardous
material inside the former Manufacturing Warehouse Building, and cleaning of the Banbury
Mixers. The locations of the Phase Il removal activities are illustrated in Figure 3.2. All materials
removed from the Site were disposed of at an approved disposal facility. Details of the removal

activities conducted are presented in the following subsections.
3.5.1 Powerhouse Building

Asbestos abatement operations inside the Powerhouse Building began on 25 October 2019, by an
ODOL-licensed abatement contractor (Asbestos Handlers, Inc.) procured by ERRS. Prior to
removal of ACM, the Powerhouse Building was enclosed, where applicable, creating a critical
barrier containment to isolate the work areas. A decontamination unit was established and a sealed
roll-off box for ACM debris removal was connected directly to the building to reduce the
possibility of potential release of asbestos fibers. ODOL conducted a preparation inspection on 25
October 2019, before the start of removal activities, which began on 29 October 2019. These work
practices were in accordance with ODOL Oklahoma Asbestos Control Act 40 O.S §450, et seq.
Abatement of Friable Asbestos Rule OAC 380:50 (ODOL, 2016). A Powerhouse Abatement
Project Design and a schematic diagram with total estimated ACM inside the Powerhouse Building

is provided as Appendix Q.

Abatement procedures included the removal of ACM in an adequately wet condition using fine
misting equipment, keeping removed material adequately wet enough to prevent fiber release. The
wetted ACM was removed in manageable sections by hand, using cutting tools. The removed
material was placed in 6-mm labeled disposal bags that were sealed and then placed inside the
attached sealed roll-off box for removal from the Site. The surrounding areas were periodically
sprayed to keep them wet until visible ACM was properly containerized. Once ACM from an area

had been removed, the area was thoroughly cleaned using water. The final stage of abatement
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before clearing the building was to apply an encapsulation paint that isolated any stray asbestos

fibers.

During abatement activities, an ODOL-licensed third-party air contractor (Earth Tech Enterprises,
Inc.) conducted daily air sampling inside and outside the work area at six locations: outside the
entrance/exit, at the negative air exhausts, at the decontamination trailer, and at the load-out roll-
off box. Personnel air samples were also collected from the breathing zone of 25% of the abatement
crew, for the duration of the workday. Each air sample was analyzed using the NIOSH Method
7400 —PCM, with the option for TEM analysis by NIOSH Method 7402 if fiber concentrations
were detected above the site action level, which did not occur in this instance. Air samples were
collected in accordance with Oklahoma Asbestos Control Act. The air sampling results and logs

are provided as Appendix R.

Nineteen bulk asbestos samples were collected from boiler three inside the Powerhouse Building
to confirm whether the TSI contained asbestos and would need removing. The bulk samples
collected were analyzed following Method EPA 600/R-93/116, Bulk Asbestos Analysis by PLM.
Asbestos was detected in one sample collected from the rope gasket around on one of the boiler
doors, this was subsequently removed by the abatement contractor. No asbestos was detected in

any of the other samples collected.

Abatement of the ACM in the main floor of the Powerhouse Building was completed on 17 January
2020. Following the final cleaning activities and application of the encapsulation paint to the inside
of the entire building, five confirmation air samples were collected by the third-party air clearance
contractor using an aggressive air clearance method and running a leaf blower inside. The high
volume sampling pumps were run at volume rate of 10 1/min for 120 minutes. The sample results
showed no asbestos detections above the NESHAP clearance level of 0.01 f/cc. ODOL then
conducted a visual inspection and verified the completion of the abatement work as required by

the ODOL Oklahoma Asbestos Control Act.

Pumping water out of the Powerhouse Building Basement began after the first floor had been
cleaned. Once the water was removed, the same preparation procedure commenced with critical

barrier creation and a preparation inspection was conducted by ODOL, which was passed on 17
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January 2020. Removal procedures followed those of the main floor with wet removal and bagging
of debris followed by a final clean and application of encapsulation paint. The third-party air
clearance contractor conducted clearance sampling of the Powerhouse Building basements on 31
January 2020. Associated sample results reported no asbestos detected above the clearance level
of 0.01 f/cc. ODOL conducted their final visual inspection confirming the completion of the

basement.

Approximately 660 cy® of ACM was removed from the Powerhouse Building and basements and
disposed of at AEL in Sand Springs, Oklahoma. The waste manifest and ODOL inspection
paperwork are provided as Appendix S.

3.5.2 Utility Pit Debris Removal

There are seven Ultility Pits located at the Site (UP-01 to UP-07), six of which are located to the
west of the former Manufacturing Warehouse Building and the seventh is located to the west of
the Carbon Black Tank. The specific locations of the Utility Pits are illustrated in Figure 3.2.
Asbestos-containing debris from the demolition of the original B.F. Goodrich plant in 2014 was
deposited into the Utility Pits around the Site following demolition. Utility Pits 02, 05, and 06 also
house an additional covered area that contained TSI-covered piping and tanks along with the
demolition debris, which was confirmed through the collection of bulk asbestos samples, from
these areas, previously mentioned in this report. An ODOL-licensed asbestos inspector, working
as part of the EPA team, created a detailed project design for the removal of ACM debris from the
Utility Pits, which is provided as Appendix P.

The Utility Pits were filled with water and required pumping out; the majority of the water was
recycled for use as dust suppression around the Site and the remaining water pumped into the
sanitary sewer. After removing the water, the large and small excavators were used to remove the
majority of the debris, which was loaded directly into removal trucks and placed in lined roll-off
boxes stationed next to the Utility Pits. Full dust suppression methods were implemented for the
entire removal operations of the Utility Pit debris as was used with the debris pile excavation in
Phase 1. Once the majority of the debris was removed, two skid steer walk behinds were lowered

inside the pits to collect the remaining debris. The cement ceilings of the covered areas were
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broken using a hydraulic hammer attachment to the excavator and re-bar was cut using a torch to

remove the ACM contained inside them.

Following debris removal, safety fencing was erected with warning signage around the opened

covered areas of UP-02, 05, and 06 as a precaution for anyone entering the Site.
3.5.3 Autoclave Abatement

Prior to removal abatement activities inside the Autoclave Basement, the ODOL-licensed EPA
team member conducted an assessment of the work area and produced an abatement project design
for the Autoclave Basement as previously mentioned. The detailed project design is included as

Appendix P.

Critical barriers were constructed to cover openings into the Autoclave Basement to isolate the
area before removal activities were conducted. The majority of ACM inside the Autoclave
Basement consisted of TSI-covered pipes and tanks that ran throughout the basement. Previous
demolition and abatement activities left significantly damaged equipment and large amounts of
friable asbestos debris on the floor of the Autoclave Basement. Due to these special circumstances,
deviation to the ODOL Oklahoma Asbestos Control Act were proposed and accepted under ODOL
380:50-17-13. Industrial applications of rules were applied where, “In such cases, an industry or

contractor may submit, in advance, an alternate plan of action to accomplish abatement.”

Abatement methods included cutting small, isolated sections of intact TSI, which covered pipes
and tanks, into manageable sections. During this process, water was constantly applied to the area
being abated via standard NESHAP wet and manual methods to eliminate visible emission. Each
section of intact TSI component was placed in two layers of 6-mm polyethylene sheeting and
sealed using tape prior to removal. Each component section removed was then placed in lined roll-
off boxes using an excavator for off-site disposal, which were subsequently sealed before removal

from Site.

The friable asbestos debris located on the floor of the Autoclave Basement was kept continuously
wet before sealing in 6-mm polyethylene sheeting using the same method as the intact TSI

removal. This enclosed debris was also placed in a lined roll-off box along with the TSI for off-
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site disposal. The ODOL- licensed EPA team member was present on-site during the beginning of
abatement to assist in identifying or sampling additional materials that were not accessible prior

to cleaning and dewatering.

As with the Powerhouse Building abatement, following the removal of ACM, the Autoclave
Basement was washed from ceiling to floor with water and the asbestos encapsulating spray was
applied to the entire area to encapsulate and secure any remaining fibers. On 21 January 2020, an
ODOL-licensed third-party air clearance contractor conducted air clearance sampling using the
same aggressive air clearance methods as those used for the Powerhouse Building air clearance
sampling. Four air clearance samples were collected at various locations throughout the Autoclave
Basement and were run for 120 minutes at 10 1/min. Each air sample was analyzed by NIOSH
Method 7400— PCM, with the option for TEM analysis by NIOSH Method 7402 if fiber
concentrations were detected above the site action level, which did not occur in this instance. Air
samples were collected in accordance with Oklahoma Asbestos Control Act. No asbestos was
detected in any of the associated samples above the clearance level of 0.01 f/cc. Sample results are

provided as Appendix R.
3.5.4 Miscellaneous ACM Removal

During the initial Site Assessment conducted by EPA in November 2018, TSI material abated from
the original demolition was found stored in a Conex Box on-site. The partially wrapped TSI was
loaded into a lined roll-off box using an excavator for off-site disposal. During the removal
operations, the ACM was kept continuously wet. After the ACM was removed, the Conex Box
was decontaminated. To confirm the cleaning process was successful, two microvac dust samples
were collected at random locations on the floor of the Conex Box, employing the same method
used during office sampling. The dust samples were analyzed for asbestos using ASTM Method
D5755-03. Standard Test Method for Micro Vacuum Sampling and Indirect Analysis of Dust by
TEM for Asbestos Structure Number Surface Loading. No asbestos was detected in either of the

samples.

ERRS abated the TSI material located on the North Storage Tank pipe using the glove bagging

method, isolating manageable sections of the pipe, which were then covered with 6-mm
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polyethylene and sealed with tape. This abatement method documented that the TSI material was
properly encapsulated. Before the pipe was covered, the TSI was wetted as a precaution to
eliminate any fibers being emitted. Each sealed component was then placed in a lined roll-off box

for disposal.
3.5.5 Removal of Additional Hazardous Materials
3.5.5.1 Carbon Black Tank

In January 2020, 53.82 tons of carbon black was removed and disposed of at the AEL in Sand
Springs, Oklahoma. Due to the fine nature of carbon black, it was removed from the Carbon Black
Tank using vacuum trucks, placed in roll-off boxes, and then transported to the designated landfill.
Once the removal of the carbon black was completed, the tank was washed with 2.46 tons of water

that was then contained and subsequently disposed of at AEL, Sand Springs, Oklahoma.
3.5.5.2 Banbury Mixers and Surrounding Pits and Troughs

Four Banbury Mixers remained on-site, located south of the Powerhouse Building. They were
previously used to mix and compound rubber with additives as part of the tire manufacturing line
and left covered in an oil and grease residue. Using a man lift, the Banbury Mixers were hand
scraped to remove the oil and grease residue. Degreaser was then applied using spray bottles. To
complete the cleaning, the Mixers were washed using a hot water pressure washer. To contain the

wastewater and sludge, a bermed area was constructed around each of the Banbury Mixers.

Surrounding the Banbury Mixers were a number of troughs and pits of varying size and length.
Each had been filled with demolition debris and therefore required cleaning. Debris from the pits
and troughs were hand dug and loaded into a lined roll-off box using the mini excavator. The
polyethylene liner was sealed before the roll-off box was removed from the Site. During these
removal operations, the debris was kept wet per the dust suppression methods and disposed of at

AEL in Sand Springs, Oklahoma.
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3.5.5.3 Manufacturing Warehouse

The hazardous and non-hazardous waste found in the former Manufacturing Warehouse Building
was separated and packaged according to waste stream characteristics. In January 2020, USA
Hazmat, a national waste disposal company contracted by ERRS, collected the material from the
warehouse and disposed of it at the appropriate landfills. The waste removed from the former

Manufacturing Warehouse Building and their disposal locations included:

¢ One roll-off box of hazardous corrosives disposed of at Waste Management Emelle,
Alabama

e Three metal drums with hazardous waste paint disposed of at Ashgrove Chanute, Kansas

e One plastic drum of hazardous waste solids disposed of at Republic Services Courtney
Ridge Landfill, Missouri

e One plastic drum of hazardous waste aerosols disposed of at Hazmat Inc. Recycling

e Sixty-eight cartons of hazardous waste lamps (2,388 8’ & 4’ lamps) disposed of at LEI
Hammond, Louisiana

e Forty-three cartons of hazardous waste lamps 4’ disposed of at LE] Hammond, Louisiana
¢ One carton of hazardous paint-related materials disposed of at Ashgrove Chanute, Kansas
¢ One plastic drum of hazardous liquids disposed of at Green America, Hannibal, Missouri

¢ One metal drum of non-hazardous oils disposed of at Republic Services Courtney Ridge
Landfill

e Two metal drums of non-hazardous paint disposed of at Republic Services Courtney
Ridge Landfill

e One metal drum of non-hazardous wastewater disposed of at Republic Services Courtney
Ridge Landfill
EPA recycled approximately 350 industrial light fixtures and fittings and delivered them to the
Fortex Fortiflex warehouse located directly to the west of the Site at 1410 Goodrich Boulevard.

Asbestos located in the former Manufacturing Warehouse Building consists of non-friable
Category I intact materials and was not removed as part of this assessment. It was determined by
the ODOL-licensed EPA team member that the materials presented a minimal risk and should be

addressed with future reuse plans for the building by the current owner.
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3.5.5.4 Exposed Chat

Suspected chat was sampled and removed from areas scattered around the Site. Chat is a gravel-
like waste created from lead and zinc mining activities. In the process of mining and screening fine
washed sand, a course grained small gravel remains. Twenty-four samples (including quality
control [QC] samples) were collected from on-site locations where suspected chat, through visual
observations, were present. Samples were collected from 0-to-6 inch bgs in laboratory grade 8-
ounce glass jars using a metal spade, which was decontaminated between each sample location.
The samples were submitted to Eurofins TestAmerica laboratory located in Houston, Texas, for
lead analysis using SW-846 Method 6020. Lead was detected at concentrations above the EPA
residential regional screening level (RSL) of 400 milligrams per kilogram (mg/kg) at four
locations: two located along the east road, one in the large sink hole, and one in the trough between
UP-01 and UP-02 where the concrete pad had deteriorated. A summary of the analytical results
are provided in Appendix M. In order to determine an appropriate disposal location, the four
sample locations that had exceedances above the EPA RSL for lead were resampled to determine
if asbestos was also present. Two of the four locations had trace (<0.25%) detections of asbestos.

The sample locations and specific results are illustrated on Figure 3-4.

Due to the elevated lead concentrations reported in the sample results, EPA directed ERRS to
remove the exposed chat around the Site where feasible. The soil containing chat that had
accumulated over the edge of the concrete along the east road was scraped down to the concrete,
leaving no soil remaining on the road. Water was applied to the soil during removal operations due
to the trace detections of asbestos and to reduce the possibilities of airborne asbestos fibers. A mini
excavator was used to remove the exposed chat from under the concrete pad in the trough running
between UP-01 and UP-02. Once the exposed chat was removed, where practical, the trough was
backfilled with rock and concrete walls on either end of the trough were constructed to contain the
material and reduce future exposure of chat on-site. A sinkhole where the fourth sample was
collected was also backfilled with rock and graded. The chat and associated soil were disposed of

at AEL, Sand Springs, Oklahoma.
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3.5.5.5 Concrete Pad Clearance Sampling

Air clearance sampling of the concrete pad was conducted to verify removal of ACM contaminated
debris. The pad was divided into a system of 122 grids to determine if the concrete pad had been
successfully cleaned. The air clearance samples were randomly selected from 12 of 122 grids (10%
of grids, covering the entire pad). Samples were collected using an EPA-verified method as
determined in the EPA 2008, Framework for Investigating Asbestos-Contaminated Superfund Site
guidelines to disturb the settled dust on the pad while collecting an air sample to determine the risk
of exposure to asbestos from dust on the concrete pad (EPA, 2008). A detailed description of the
sampling protocol is provided as Appendix T.

Each sampling event was conducted for 100 minutes using a leaf blower to disturb the dust. Two
Allegro Rotary Vane high volume air pumps were set at 12 1/min to collect a minimum of 1200
liters through each sample medium. One pump was located downwind and the other was located
upwind from the center of the grid. The leaf blower was operated in a sweeping motion directed
toward the ground, maintaining a minimum of 10 feet from the sampling pumps so as not to
overload the cassettes with particulates, which would make them unreadable. Sampling was
conducted in level C PPE. The air samples were collected on 0.45 pm MCE sample cartridges,
analyzed using NIOSH PCM Method 7400 and, as with perimeter samples, NIOSH TEM method
7402 analysis if fibers were detected using the PCM analysis. The air samples were submitted to
LabCor, Inc. Portland, Oregon. No asbestos fibers were detected in the clearance air sampling. The

sample results and locations are illustrated in Figure 3-5.
3.5.5.6 Confirmation Sampling

Following completion of the removal of ACM identified during Phase II, two water samples were
collected from the decontamination pad in January 2020, and analyzed for asbestos by method
EPA 100.2 - Determination of Asbestos Structures Over 0.5 um in Length in Drinking Water, a
TEM method. Asbestos fibers larger than 10 um were detected in both samples at concentrations
of 22.01 and 26.8 million fibers per liter (MFL). Based on the results, the decontamination water
was disposed of into the storm water drain through a 5-um filter attached to a water pump to

remove residual asbestos fibers.
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Confirmation dust samples were collected from the trailers and Conex Boxes that were used to
store equipment throughout the removal action after they had been cleaned. Samples were
collected using the standard dust sampling method previously detailed in the office sampling
section. A Gillian GilAir Plus low volume pump was used, run at 2 I/min for 1 minute using a 10-
by-10 cm template. The samples were analyzed for asbestos using the ASTM D 5755-09 —

Microvacuum sample method — TEM. Samples collected showed no asbestos detected.

Two dust samples were collected from the floor of each office trailer on-site following removal of
furniture and completion of a thorough wet clean. The samples were collected using the standard
dust sampling method previously detailed in the office sampling section. A Gillian GilAir Plus
low volume pump was used, which was run at 2 1/min for 1 minute using a 10-by-10 cm template.
Asbestos was detected in one of the dust samples collected with a concentration of 7178.57
structures per cubic centimeter (s/cc), which is above the EPA action level of 5000 s/cc (EPA
2003a, 2005). The detection appeared to be an anomalous result considering previous office
sampling results were below the action level. To confirm the office trailer was clean, the EPA OSC
directed ERRS to re-clean and re-sample the trailer using the standard dust sampling method and
equipment originally used. ERRS collected the second confirmation office sample on 06 February

2020, the results of which showed no asbestos detected.

3.6 OVERLAND FLOW PATH SAMPLING

Under direction of the EPA, START conducted soil sampling along a potential off-site overland
flow path, observed during instances of heavy rain, to determine possible off-site migration of
contaminants. Fifteen soil samples were collected, including QC and background samples. The
overland flow path sampling locations originated north of the Banbury Mixers and continued every
200 feet east off-site moving north along the drainage ditch located in the right-of-way of H Street
NW and terminating at a culvert running east under the road. Samples were analyzed by Eurofins
TestAmerica, located in Houston, Texas, for VOC, SVOC, TAL metals, Polychlorinated
Biphenyls (PCB), and Total Petroleum Hydrocarbons (TPH). The soil samples were also analysed
for asbestos by LabCor Inc., Portland, Oregon. At sample locations G09 and G10, trace levels of
asbestos (<0.25%) was detected in the soil samples. Two samples reported detections above the

EPA RSL for benzo[a]pyrene at 4.85 mg/kg and 4.89 mg/kg at locations G12 and G13. No other
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sample concentrations exceeded the RSLs for any other reported analytes. A summary of the
analytical results is provided as Appendix M. Figure 3-6 illustrates the specific sample locations

with analytical exceedances.

At the two locations where trace asbestos (<0.25%) was detected (G09 and G10) a 6-inch scrape
was conducted to remove the top soil located north of the Banbury Mixers. After the removal of
contaminated soil was completed, two grids were established to maintain control of the designated
sampling area by using GPS and survey flags. Two five-point composite soil samples were then
collected to confirm the removal of asbestos-contaminated soil using a metal spade, which was
decontaminated after each grid was sampled to document no cross contamination occurred. The
soil was homogenized in 1-gallon plastic bags then sealed, labeled, and shipped to LabCor, Inc.
laboratory for asbestos analysis by method CARB 435, PLM 400-point count. No asbestos was

detected in any of the soil samples collected.

3.7 RECYCLING

Throughout both Phases of the removal action, ERRS separated the recyclable metal from the
debris and demolition piles around the Site, where possible. The metal was washed so no asbestos
contamination remained before it was collected by Briscoe Scrap Recycling Company, located in
Quapaw, Oklahoma, and removed off-site. A total of 249.32 tons of metal was recycled throughout

the removal action: 82.72 tons in Phase I and 166.60 tons in Phase I

3.8 SITE RESTORATION

Perimeter fencing installed at the beginning of the removal action remained in place to secure the
Site. Open pits and troughs were backfilled with rock where possible. Pits and troughs too large to
fill, had safety fencing erected and signs posted to warn persons entering the Site of the open pits.
A broken storm drainpipe that had been exposed due to the collapse of the pad, and opening of a
sinkhole, was repaired. After the repair, the sinkhole was backfilled with rock and graded.
Equipment used during the removal action was demobilized and keys to the locks securing the Site
were handed over to the Ottawa County Commissioner, Mike Furnas, at the completion of removal

activities.
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3.9 REMAINING ITEMS ON-SITE

During the Powerhouse Abatement, a tunnel running underground, from north of the Banbury
Mixers to the south side of the Powerhouse Building was discovered. Pipes covered in PACM and
running the length of the tunnel were visible; however, the tunnel and piping were deemed unsafe
for entry to complete abatement. One end of the tunnel was backfilled with rock. Warning signs

were posted for asbestos presence and orange plastic fencing was installed to prevent access.

Visible, exposed chat was removed from the Site; however, due to the location of the majority of
the chat (underneath the deteriorated concrete pad), it is possible more material could be exposed
if the concrete pad becomes weathered or is disturbed in areas across the Site. If future reuse
includes removal of concrete foundations or soil excavations it is recommended that appropriate
precautions are established to address potential uncovering of ACM located in pipe tunnels or chat

used as fill material.

As discussed above, asbestos remains in the former Manufacturing Warehouse and the
Powerhouse Building that consists of non-friable Category I intact materials. At the time of this
report, the materials present are intact, present minimal risk, and should be addressed with future

reuse plans for the building by the current owner.

Benzene plume monitoring by GHD Ltd. was conducted throughout the removal action. The
sampling event planned during Phase I was postponed by GDH Ltd. due to logistical challenges
presented during the removal efforts. GHD Ltd. made the decision to return during Phase II once
the debris piles were cleared and the monitoring wells could be easily accessed, and monitoring
was conducted by ODEQ and Michelin. The locations of the monitoring wells are provided as

Appendix U.

EPA’s removal and assessment operations were focused on the specified area laid out in this
removal action report covering the 47 acres previously mentioned and owned by Ottawa County.
The areas outside of the former concrete pad were not evaluated by EPA. The primary focus of the
EPA removal action was to remove asbestos contaminated materials from the Site. Sampling for

other hazardous constituents (other than those mentioned above — chat, materials inside the former
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Manufacturing Warehouse Building, carbon black, and soil in the overland flow path from the

Banbury Mixers) was not conducted.
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4 SAMPLE ANALYSIS AND DATA VALIDATION

Removal action activities were conducted in general accordance with the June 2019 QASP

(Appendix A). The activities conducted for these tasks include:

e Sample Analysis and Data Reporting
e Data Validation

Analytical data packages are provided in Appendix V.
4.1 SAMPLE ANALYSES AND DATA REPORTING

Air, soil, bulk asbestos, dust, and water samples were collected during the removal action and were

analyzed by LabCor, Inc. located in Portland, Oregon for the following:

e Soil samples were analyzed for asbestos by CARB Method 435, Bulk Asbestos - Polarized
Light Microscopy (PLM), 400-point count — modified for soil matrix.

e Solid/bulk samples were analyzed for asbestos as follows: EPA Method 600/R-93/116—
Asbestos (bulk) by PLM.

e Water samples were analyzed for asbestos by TEM EPA 100.2 — Determination of Asbestos
Structures Over 0.5 um in Length in Water.

e Perimeter air samples were analyzed by NIOSH Method 7400 — Phase Contrast
Microscopy (PCM). If fibers detected, the sample was analyzed using the TEM NIOSH
Method 7402 as directed by the EPA OSC.

e Dust samples were analyzed for asbestos using the ASTM D 5755-09 — Microvacuum
sample method — TEM for Asbestos Structure Number Surface Loading.

Perimeter soil samples were also analyzed by Eurofins EMLab P & K located in South San

Francisco, California, using the following analyses:

e Perimeter soil samples were analyzed for asbestos by CARB Method 435, Bulk Asbestos -
PLM, 400-point count — modified for soil matrix.

Waste samples from the pits around the Banbury Mixers were analyzed for the following chemical

constituents by ALS Environmental, located in Houston, Texas:

e VOCs by SW-846 Method 8260C
e SVOCs by SW-846 Method 8270D
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e Pesticides by SW-846 Method 8081B

e Herbicides by SW-846 Method 8151A

e PCBs by SW-846 Method 8082A

e TAL Metals/Mercury by SW-846 Methods 6020B/7471A

The wastewater samples collected from the pits around the Banbury Mixers were analyzed for the

following constituents by GCAL, LLC located in Baton Rouge, Louisiana:
e TCLP TAL Metals/Mercury by SW-846 Methods 1311 and 6020B/7470A

Soil samples collected along the overland flow path were analyzed for the following constituents

by Eurofins TestAmerica, located in Houston, Texas:

e VOCs by SW-846, Method 8260B

e SVOCs by SW-846, Method 8270D

e PCBs by SW-846 Method 8082A

e TPHs by Method TX1005

e TAL Metals/Mercury by SW-846, Methods 6020A/7471

A sample of backfill material to be used on-site was collected and analyzed for the following

constituents by Eurofins TestAmerica, located in Houston, Texas:

VOCs by SW-846 Method 8260C

SVOCs by SW-846 Method 8270D

e Pesticides by SW-846 Method 8081B

e Herbicides by SW-846 Method 8151A

e PCBs by SW-846 Method 8082A

e TAL Metals/Mercury by SW-846 Methods 6020B/7471 A
e TPHs by Method TX1005

Suspected chat samples collected were also analyzed by Eurofins TestAmerica located in Houston,

Texas, for lead using Method 6020.
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4.2 DATA VALIDATION

The asbestos laboratory data packages were reviewed to verify that data met the EPA technical

requirements and quality assurance (QA) guidelines established for the respective analytical

methods in the QASP. Soil and water analytical results verified that the data were acceptable for

their intended use in meeting the objectives of the removal action.

This section summarizes the validation findings for 29 soil samples, three duplicate soil samples,

one background soil sample, one backfill soil sample, two trip blanks, and two wastewater

samples. The Data Validation Reports are provided as Appendix W.

In summary, the data validation indicates the following:

One (1) field duplicate pair (G119-06-20191119-51 / G119-06-20191119-52) was
collected for the soil matrix for VOCs, SVOCs, TPH, PCBs, and metals analyses. This
field duplicate has analytical results that are within acceptable precision criteria for the
analyses performed. No data was qualified due to field duplicate precision.

Two (2) field duplicate pairs were collected for the soil matrix for metals and lead only,
analyses - (G130-06-20191120-51 / G130-06-20191120-52 and G137-06-20191211-51 /
G137-06-20191211-52, respectively). This field duplicate has analytical results that are
within acceptable precision criteria for the analyses performed. No data was qualified due
to field duplicate precision.

A total of two trip blanks were submitted for VOC analysis. Both trip blanks had results
reported as nondetect with the exception of carbon disulfide. The associated samples were
reported as nondetect for this analyte and therefore did not require qualification.

The following analytes were detected in a method blank: copper and mercury from the
metals analysis; bis(2-ethylhexyl)phthalate from the SVOC analysis; and chloroform and
carbondisulfide from the VOC analysis. The associated samples and analytes were
qualified as nondetect (UB) at the LOQ due to method blank contamination. The other
analyses had no method blank contamination and therefore did not require qualification.

Results in one or more samples were qualified as estimated due to poor matrix spike (MS)
and/or matrix spike duplicate (MSD) percent recoveries in the following analytes from the
metals analysis: aluminum, barium, calcium, cobalt, iron, manganese, and vanadium. The
other analyses had acceptable MS/MSD percent recovery results and did not require
qualification.

Results in one or more samples were qualified as estimated due to poor MS/MSD precision
(relative percent difference) in the following analytes from the metals analysis: copper,
iron, and lead. The other analyses had acceptable MS/MSD precision results and did not
require qualification.
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e Results in one or more samples were qualified as estimated due to poor serial dilution
percent difference for aluminum, barium, copper, iron, lead, manganese, vanadium, and
zinc in the metals analysis. The other metals analytes had acceptable serial dilution results
and did not require qualification.

e All LCS/LCSD recoveries were within acceptable criteria for all associate analyses. No
data required qualification.

e Surrogate recoveries were within the acceptance criteria for all applicable analyses with
the exception of PCB analysis. One or more samples had PCB 1254 and/or PCB 1260
qualified as estimated due to surrogate recovery. The other analyses had acceptable
surrogate percent recovery results and did not require qualification.

¢ [Initial and continuing calibration checks were evaluated for all applicable analyses. Results
for the following analytes were qualified as estimated due to elevated percent differences
in the relative response factors (RRF): 3-nitroanaline, carbazole, bis(2-
chloroisopropyl)ether, hexachlorocyclopentadiene, and hexachlorobenzene from the
SVOC analysis and dichlorodifluoromethane, trans-1,3-dichloropropene, and
tetrachloroethene from the VOC analysis. The other analyses had acceptable initial and
continuing calibration checks and did not require qualification.

e Internal standards were evaluated for the applicable analyses. No results were qualified due
to internal standards.

e Dual column confirmation was performed for the PCB analysis. PCB 1254 results in two
samples were qualified as estimated due to the dual column confirmation results.

In summary, samples collected during the removal action were validated in accordance with
method-specific criteria and U.S. EPA CLP National Functional Guidelines. All data are of

acceptable overall quality for their intended use in meeting the objectives of the Removal Action.

A standard data management system included using bound field logbooks, Site photographs,
sample management and tracking procedures, document control, and inventory procedures for both
laboratory data and field measurements. SCRIBE software was used to create chain-of-custody
forms and labels. SCRIBE was also used to manage and track sample information for samples
submitted to laboratories. The SCRIBE file has been published to SCRIBE.net under Project
Number 3644.
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5 SUMMARY

Removal action activities were conducted at the Goodrich Asbestos Site from June 2019 through

January 2020. Activities completed by the EPA included:

A total of 25,362.49 tons of ACM was excavated, transported, and disposed of to an
approved landfill:

0 A total of 7,188.46 tons of ACM were transported to the American Environmental
Landfill (AEL) in Sand Springs, Oklahoma.

0 A total of 18,174.03 tons of ACM were transported to the Prairie View Landfill in
Lamar, Missouri.

A total of 629 perimeter air samples (including quality control [QC] samples) were
collected during debris excavation and loading activities. Air sample results indicated no
airborne asbestos fiber concentrations above the EPA action level of 0.01 fibers per cubic
centimeter (f/cc).

Particulate monitoring was conducted using DustTrak Il DRX Particulate Monitors during
soil excavation and loading activities; exceedances of the Site action level (100 um) were
attributed to off-site vehicular traffic due to the proximity of the monitoring stations to the
public roads surrounding the Site.

Soil was excavated to 6 inches below ground surface (bgs) in an area identified during the
overland flow path sampling as containing trace (<0.25%) levels of asbestos. Post-
excavation confirmation soil samples were analyzed and all associated results reported
asbestos as non-detect.

Approximately 53 cubic yards (cy’) of exposed chat was excavated and disposed of at AEL
in Sand Springs, Oklahoma. The chat was removed from the road, down to the concrete
and the additional excavated areas were then backfilled with rock and secured with
concrete walls.

Additional hazardous materials removed included 53.82 tons of carbon black, four 55-
gallon drums of miscellaneous hazardous waste, 2,388 fluorescent lightbulbs, and one roll-
off box of hazardous corrosive waste (light ballasts), which were disposed of at various
EPA approved disposal facilities depending on the components of the material.

To confirm that the concrete foundation pad was clear of any residual asbestos at the end
of the removal action, confirmation air sampling was conducted on 12 grids scattered over
the concrete pad. The grids consisted of 100-foot-by-100-foot areas, randomly selected to
verify the removal of ACM from the concrete pad foundation. No asbestos fibers were
detected in samples collected from the 12 grids during the confirmation air sampling event.
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e Approximately 660 cy® of ACM was removed during the abatement of the Powerhouse
Building, conducted by an Oklahoma Department of Labor (ODOL) licensed asbestos
abatement contractor and disposed of at AEL, Sand Springs, Oklahoma. Post abatement
clearance air samples were collected from the Powerhouse Building and indicated no
asbestos detected above the Oklahoma Asbestos Control Act (40 O.S. § 450, 380:50-11-2
(d)) clearance level of 0.01 f/cc. Visual inspections conducted by ODOL, verified the
completion of the abatement work as required by the Oklahoma Asbestos Control Act.

e A total of 249.32 tons of scrap metal separated from demolition debris was collected and
recycled by Briscoe Scrap Recycling in Quapaw, Oklahoma.

e Site restoration activities included backfilling with rock three small, open depressions in
the concrete foundations and open troughs and pits where applicable; securing the
buildings on-site and the perimeter fencing to deter trespassing; and erecting fencing with
warning signage around Utility Pit areas and other large open pits located around the Site.
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